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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 5 

July 1, 2005 – December 31, 2005 
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is the Fifth 
Progress Report for the July 1, 2005 through December 31, 2005 reporting period (Reporting 
Period).     
 
There was continued activity on implementation of mitigation measures during the Reporting 
Period.  The Indiana Department of Transportation (INDOT) and Kentucky Transportation 
Cabinet (KYTC) continued their work to finalize the scopes of work and contracts for the 
Section Design Consultants (SDCs).  This will be discussed in more detail in Part I of this report. 
 
Activity during the Reporting Period on implementation of mitigation measures in the MOA 
included preparing and convening meetings of the Indiana and Kentucky Historic Preservation 
Advisory Teams, final development and approval of the Immediate Needs Reports (INR) for 
Butchertown and Phoenix Hill, beginning the Historic Preservation Plan (HPP) process for the 
Country Estates of River Road/River Road Corridor (CE RR/RRC), continuing the development 
and scheduling of the Smart Growth Conference and undertaking various archaeological 
investigations .  All activities will be described in more detail in a later section of the report. 
 
PART I – OVERALL PROJECT STATUS   
 
INDOT and KYTC executed the prime contract for Community Transportation Solutions – 
General Engineering Consultant (CTS-GEC) on April 20, 2005.  INDOT and KYTC continued 
work on defining the services of design consultants for the six (6) sections (see Exhibit 1) during 
the Reporting Period to develop right of way and construction plans.  A description of each 
section and the progress of each Section Design Consultant (SDC) are provided in the following 
summary. 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
Ongoing coordination with many agencies and organizations continued 
through this Reporting Period.  Two status meetings with the Mayor’s 
office were held to discuss the Waterfront Park and Mellwood –Story 
Studies.  Two reports were submitted during this Reporting Period, the 
Critical Structure Report (Submitted October 2005) and the Urban Design 
Guidelines (Submitted December 2005).  Draft reports of the Mellwood-
Story Avenue Connector Study and the Waterfront Park Impact Reduction 
Study were also both submitted during this Reporting Period.  
Coordination continued with Chan-Krieger and the Downtown 

                                                 
1 A copy of the Section 106 MOA can be obtained from the Project Website by selecting the History link beneath 
the Project tab and downloading the Record of Decision (ROD).  A direct link to the page is provided, below. 

– www.kyinbridges.com/Project.aspx?cGuid=ab53eaef-1ad1-4294-bf10-c9523999b7c5  
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Development Corporation regarding the East Downtown Access Planning 
Study.  

 
Section 2 Downtown Bridge (using Alternative C-1) – The design team has 

completed Step 1 (Design Guidelines and Parameters) and Step 2 
(Conceptual Bridge Types) in the Bridge Type Selection process.  The 
guidelines and the parameters will be used throughout the Bridge Type 
Selection process for evaluation purposes.  Thirty-one bridge concepts 
were presented in Step 2 to the AAT/RAC and to the public during two 
public meetings.  Electronic polling obtained input concerning bridge 
elements used in the different bridge concepts.  The team used the 
AAT/RAC and public input to select 12 bridge alternate concepts for 
evaluation in Step 3, which is the development of the Bridge Type 
Alternatives.  A Riverboat tour of the existing Kennedy Bridge and the 
new proposed bridge location from the Ohio River for the AAT/RAC was 
sponsored jointly with SDC 5 on October 6, 2005. 

  Section 3 Indiana Downtown Approach – Efforts during the Reporting Period 
entailed the submittal of the design proposal for contract negotiation by 
INDOT and the commencement of the topographic survey for the Project. 
No direct environmental or mitigation efforts took place during this 
Reporting Period.      

 
Section 4 Kentucky East End Approach – During the Reporting Period, a draft noise 

barrier analysis showed the need for noise barriers at several residential 
locations; the analyses for historic structures are continuing.  This draft 
noise analysis was submitted by H.W. Lochner (Lochner) to CTS-GEC; it 
has not yet been finalized for submittal to the BSMT.  Additional 
refinements would be forthcoming.  Lochner began development of the 
Preliminary Plans and the Draft Design Guidelines during the Reporting 
Period.  

 
 Section 5 East End Bridge (using Alternative A-15) – The design team has 

completed Step 1 (Design Guidelines and Parameters) and Step 2 
(Conceptual Bridge Types) in the Bridge Type Selection process.  The 
guidelines and the parameters will be used throughout the Bridge Type 
Selection process for evaluation purposes.  Fourteen bridge concepts were 
presented in Step 2 to the AAT/RAC at one meeting and to the public 
during two public meetings.  Electronic polling obtained input concerning 
bridge elements used in the different concepts.  The team used the 
AAT/RAC and public input to select the number of bridge types for 
additional evaluation in Step 3, which is the development of the Bridge 
Type Alternatives.  A Riverboat tour of the proposed East End Bridge 
location from the Ohio River for the AAT/RAC was sponsored jointly 
with SDC 2 on October 6, 2005.   

Section 6 Indiana East End Approach – Efforts entailed the submittal of the design 
proposal for contract negotiation by INDOT. No direct environmental or 
mitigation efforts took place during the Reporting Period.
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In early July 2005, Mr. John Sacksteder was accepted by the Bi-State Management Team 
(BSMT) to replace Mr. Richard Cary-Brown as Acting Project Manager for CTS-GEC.  Mr. 
Sacksteder was elevated to Project Manager with the approval of the BSMT in September 2005.  
CTS-GEC, under the management of Mr. Sacksteder worked during this Reporting Period with 
the BSMT, which consists of representatives from INDOT, KYTC and FHWA, in the 
development of a Project Management Plan, project schedule and oversight requirements of the 
six SDCs to be placed under contract by either INDOT or KYTC.  Work also continued on the 
planning for implementation of mitigation commitments. 
 
PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an advisory team for the Indiana portion of the 
project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 

 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B, to serve as an outline in the 
preparation of Progress Reports.  Activities during the Reporting Period are described in the 
following information. 
 

STIPULATION I: Project Coordination 
 
Stipulations I.A.1, I.A.4, I.A.5, and I.A.8 were implemented during the First Reporting Period.  
During the Reporting Period, Mr. John Carr (representing the IN-SHPO) and Mrs. Mary 
Kennedy (representing INDOT) continued as Co-chairs of the IHPAT and Mr. David Morgan 
and Ms. Janie-Rice Brother  (representing the KY-SHPO) continued as Co-chairs of the KHPAT.  
In September 2005, Mr. Bart Bryant, Acting Project Manager for KYTC, replaced Mr. William 
Gulick, who retired from KYTC.  In December 2005, Dr. Rick Jones was appointed as an 
alternate Co-chair for Mr. Carr of the IN-SHPO to the IHPAT. 
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Stipulation I.A.2 provides for the Advisory Teams to assist the Bi-State Historic Consultation 
Team (BSHCT) and the BSMT in developing Project design details to implement the measures 
stipulated in the MOA.   Work continued during the Reporting Period on this stipulation. 
 
Stipulation I.A.3 provides for the Co-chairs to convene meetings of the HPATs, prepare 
summaries of said meetings and prepare and submit HPAT recommendations to the BSHCT for 
further action.  IHPAT meetings were held on July 20, 2005 and December 7, 2005.  KHPAT 
meetings were convened on July 21, 2005, September 22, 2005, October 25, 2005 and December 
8, 2005.  Summaries of each meeting were returned to HPAT members within a reasonable time 
following each meeting. 
 
Stipulation I.A.6 describes the discretionary authority of the Co-chairs to invite additional 
parties to participate on the Advisory Teams.  No additional requests for membership were 
received by the IHPAT or KHPAT during the Reporting Period.  
 
Stipulation I.A.7 provides for the Advisory Council on Historic Preservation (ACHP) to 
participate as it sees fit on an ad-hoc basis. 
  
Stipulation I.A.9 provides for the convening of additional meetings of the HPATs by the Co-
chairs to review plans, comment, and make specific recommendations regarding Project design 
scopes of work and details for consideration by the BSHCT.  Stipulations I.A.9.a and I.A.9.b 
describe meetings prior to development of scopes of work and prior to the selection of 
contractors for the HPPs and Treatment Plans under Stipulation III.  These stipulations were 
satisfied at the HPAT meetings held during the Second Reporting Period.  Once the scope of 
work for the Treatment Plans are developed for the properties identified in the MOA, the 
respective HPATs will be advised accordingly per this stipulation.  During the Reporting Period, 
H.W. Lochner (SDC 4) was introduced at the KHPAT meeting of December 8, 2005 as the 
contractor to prepare the Treatment Plan for Rosewell. A preliminary scope of work was 
prepared and forwarded to CTS-GEC on December 23, 2005; it will be presented at a future 
KHPAT meeting.  As the project advances and contractors are selected to prepare the respective 
Treatment Plans, additional coordination with the appropriate HPATs will occur. Stipulation 
1.A.9.c requires meetings prior to the development of the scope of work for the design 
consultants’ respective sections of the Project.  This stipulation has been satisfied.  Section 1 
(KTA), Section 3 (BFS), Section 4 (HWL) and Section 6 (IAP) presented an overview of the 
scope of work for their respective sections.    During the Reporting Period, Section 2 (Baker) and 
Section 5 (PB) presented an overview of their scope of work to the IHPAT on July 20, 2005 and 
to the KHPAT on July 21, 2005.  
 
Stipulation I.A.10 provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  Materials for the meetings held during the 
Reporting Period were generally limited to information on the preparation of INRs/HPPs, SDCs 
scope of work, and the Preliminary Line and Grade (PL&G) plans for Section 1.  Presentations 
and requests for input during the meetings were supplemented by a comment period following 
the meetings to obtain input into the HPP preparation process.       
 
Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT. 
    



February 13, 2006 Page 6 

Stipulation I.B. provides for a BSHCT consisting of representatives of FHWA, INDOT, KYTC 
and the respective SHPOs.  The following were identified as representatives on the BSHCT at 
the close of the Reporting Period: 
 

FHWA  George Jones  
INDOT Mary Kennedy 
KYTC   Bart Bryant 
SHPO  John Carr and Dr. Rick Jones – Indiana SHPO 
  David Morgan and Janie-Rice Brother – Kentucky SHPO  

 
The BSHCT held three meetings during the Reporting Period on August 23, 2005, October 18, 
2005 and November 16, 2005. 
 
Stipulation I.C. provides for a BSMT consisting of representatives of INDOT, KYTC and 
FHWA.  The following were identified as representatives on the BSMT: 
 
 INDOT Paul Boone  

KYTC  Bart Bryant 
 FHWA  George Jones  
 
In September 2005, Mr. Bryant was named Acting Project Manager for KYTC, replacing Mr. 
Gulick, who retired from KYTC.  Additionally, in September 2005, Mr. Paul Boone assumed the 
position of Acting Project Manager for INDOT, replacing Mr. Ed Cox, who resigned as Project 
Manager, to accept another position within INDOT. 
   
Weekly meetings of the BSMT generally occurred on the Monday of each week and items 
related to this MOA were brought forth as needed.  
 
Stipulation I. D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project.  During the Reporting Period, a list of potential candidates 
for the Indiana Ombudsman position were assembled and provided to the Executive Office of 
INDOT for selection.   Mr. Lee Walker, who was selected by KYTC as the Kentucky 
Ombudsman, began work on November 1, 2004. During the Reporting Period, Mr. Walker 
continued to serve in this capacity. 
 

STIPULATION II:  Project Development 
 
Work initiated on implementation of mitigation measures identified in Section II of the MOA 
during the Reporting Period was limited to Stipulations II.A. II.B., II.C., II.E., II.F., II.I. and 
II.O.  The major effort on measures identified in this section is expected to occur once all six 
SDCs are under contract and work is underway. 
 
Stipulation II.A. describes the design goal of the Project, which was used in the preparation of 
the Project Management Plan, to guide the development of project details. 
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through each state’s normal transportation project development process 
through informal meetings to be convened by the respective State Transportation Agencies 
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(STA).  During the Reporting Period, Area Advisory Team (AAT) and Regional Advisory 
Committee (RAC) meetings were organized, as well as Open Houses.  The AAT meetings were 
convened for Section 1 on September 8, 2005 and October 25, 2005; Section 2 on August 9, 
2005 and November 3, 2005 (joint meetings with the RAC); Section 4 on July 21, 2005 and 
September 1, 2005 and Section 5 on September 15, 2005 and November 17, 2005 (joint meetings 
with the RAC).  Open Houses were held for Section 1 on October 27, 2005; Section 2 on 
September 20 and 22, 2005 and November 29 and December 1, 2005 and Section 5 on December 
13 and 15, 2005.  
 
Stipulation II.C. provides that the roadways, bridges and other Project elements shall be 
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the 
historic context, utilizing services of professionals with experience in areas related to historic 
preservation.  During the Reporting Period, these activities continued. 
 
Stipulation II.E. describes activities to minimize adverse effects of noise on historic properties 
in accordance with state and federal noise regulations, policies and guidance.  During the 
Reporting Period, a Draft Noise Report was prepared by SDC 1 and submitted through CTS-
GEC to the BSMT for approval on August 1, 2005.  This report evaluated seven locations for the 
construction of noise walls, five of which met the criteria for potential noise wall locations.  
These five locations were added by SDC 1 to the PL&G plans and presented to the KHPAT at a 
meeting on October 25, 2005.  Potentially reasonable and feasible noise barrier locations would 
be defined by the BSMT after further review and evaluation.  
 
In the Kentucky East End, additional traffic projections were needed to complete the noise 
barrier analysis.  This information was requested and received by SDC 4 on November 9, 2005 
after which the barrier analyses began. A Draft Noise Report was prepared by SDC 4 and 
submitted to CTS-GEC on December 22, 2005.  Following review and revision, this report 
would be forwarded to the BSMT for approval after January 1, 2006.   
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).  Stipulation 
II.F.1.a provides for development of scopes of work for the HPPs in consultation with the 
HPATs.  This stipulation was fulfilled during the Second Reporting Period.  During this 
Reporting Period work was initiated on the HPPs on the Kentucky properties with respect to all 
the provisions of Stipulation II.F; work has not progressed on the Indiana properties, other than 
coordination with the property owner of the James Smith Rural Historic Farmstead, as the scopes 
of work and contracts with SDC 3 and 6 have not yet been finalized.  The preliminary Final INR 
for Butchertown and Phoenix Hill were prepared and presented to the KHPAT members for 
review and discussion at the scheduled KHPAT meeting of July 21, 2005.  On August 5, 2005, 
the BSMT approved the INR and it became final on that day.  KHPAT members were supplied 
copies of the Final INR on August 16, 2005.  Additionally, coordination meetings were held with 
Butchertown (November 1, 2005), Phoenix Hill (November 9, 2005) and Tasman Industries  
(November 1, 2005) to provide an update of the status of the HPP.  Members were given an 
opportunity to ask questions about the status and timeline for future meetings and development 
of the document. 
 
In regard to the CE RR/RRC, a multi-day planning charrette was held on November 2 – 5, 2005.  
The purpose of the charrette was to directly involve the property owners/stakeholders identified 
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in the MOA for the CE RR/RRC in an interactive process to help produce the INR/HPP.   To 
engage the attendees, a multi-disciplinary group of professional planners, historic 
preservationists, anthropologists, engineers and landscape architects from CTS-GEC and SDC 4 
were assembled on these dates.  Stakeholders were invited to work with these specialists to help 
develop recommendations to be used in developing the HPP for the CE RR/RRC.  Interviews 
and studio work sessions included current and historic maps, photographs, drawings and exhibits 
to encourage a hands-on approach to understanding stakeholder’s areas of concern and 
recommendations.  The KHPAT was given a summary of this process at the December 8, 2005 
meeting.  To conclude this process, a public meeting and charrette summary will be scheduled in 
January 2006. 
 
Coordination with Dr. Blanche Woolls, owner of the James Smith Rural Historic Farmstead, was 
undertaken on October 17, 2005.  According to Dr. Woolls, the incentives in donating the 
property were unclear since offers in the amount of two million dollars had been made on the 
126-acre parcel.  It was conveyed to Dr. Woolls that INDOT was pursuing the donation of only 
that portion of the parcel determined eligible for the National Register of Historic Places 
(NRHP), or approximately 9 acres.  Dr. Woolls expressed an interest in preserving the area 
surrounding the farmhouse, cemetery, outbuildings and drive as green space.  After explaining 
the legal implications of the MOA and that INDOT is obligated (if donated) to preserve that 
portion of the property she desires to retain as green space, Dr. Woolls appeared more in favor of 
donation.  Dr. Woolls requested additional information to assist in her understanding of the 
Project and the work elements proposed for the property.  The information was prepared and sent 
to Dr. Woolls on November 4, 2005.  Upon receipt of this information, Dr. Woolls is to discuss 
the details with her brother, a property co-owner, and return a response to CTS-GEC.  This 
response of Dr. Woolls is pending. 
 
Stipulation II.I. mandates that for specific properties identified in Stipulation III, documentation 
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant 
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and 
within the first three years following the Record of Decision.  Six properties were identified in 
the MOA requiring the preparation of a nomination form, all located in Indiana.  The preparation 
of these NRHP nomination forms has been added as an element in the scope of work for SDC 3 
and SDC 6.   As the anticipated contract date for SDC 3 and SDC 6 is April 2006, and the 
deadline for completion of the NRHP forms is September 6, 2006, the Environmental 
Commitments and Enhancement Team of CTS-GEC voiced concern over the timely completion 
of this task.   
 
Stipulation II.O. describes the process for the planning to schedule a Smart Growth Conference 
within three years of execution of the MOA.    During the Reporting Period, Smart Growth 
Organizational Committee meetings were held on July 12, 2005, August 19, 2005, September 16, 
2005, October 21, 2005, November 18, 2005 and December 9, 2005; an additional 
Organizational Committee meeting was held on October 7, 2005 with the Smart Growth 
Extended Committee.  Three committees were formed to oversee the preparations for the 
Conference: Location and Schedule, Topics and Speakers, and Recreation and Tours.  
Individuals have been assigned to each committee for the duration of the Conference planning.   
The title of the Conference is Bridging Boundaries: Building Great Communities, which is 
scheduled for September 18 – 20, 2006 at the Louisville Downtown Marriott Hotel.  During the 
week of November 28, 2005, letters were mailed to individuals asking for their participation as 
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Conference speakers.  Upon receipt of the responses in January 2006, decisions would be made 
and approved by the BSMT as to those speakers to invite.  A Conference logo was developed 
and approved by the BSMT on December 12, 2005.  Graphical representations of the logo on 
items such as letterhead, envelopes, business cards and other Conference materials is underway 
for further discussion.  Continuing activities include the development of a Conference agenda, 
financial plan/budget, schedule of activities to complete to advance to the Conference, 
recreational opportunities as part of the Conference and mailing list. 
 

STIPULATION III:  Site Specific Mitigation 
 
Work continued on the implementation of mitigation measures identified in Section III of the 
MOA during the Reporting Period and was generally limited to evaluations of work that would 
need to be addressed in the HPPs, specifically Stipulations III.A.2, III.I.9, III.K.1, 2, 3, 11, 12 
and 14, III.L.1, 2, 7 and 8, III.M.1, III.N.1 and 2 and III.P.1 and 2.  The major effort on measures 
identified in this section is expected to occur once all six SDCs are under contract and have work 
underway.   
 
Stipulation III.A.2 provides for mitigation of project impacts on the Train Depot.  During the 
Reporting Period, the INDOT acquired the property in accordance with Stipulation III.A.2.  
Rehabilitation efforts are expected to commence, in coordination with the IN-SHPO, so the 
property can function as the office of the Indiana Ombudsman and the INDOT Project Manager. 
 
Stipulation III.I.9 provides for the donation and preservation of the James Smith Farm as a rural 
historic farmstead.  As previously stated in Stipulation II.F., efforts have been made to contact 
the property owner to donate the property.   
 
Stipulation III.K.1 provides for the preparation of an HPP for the Butchertown Historic District.  
As indicated, the preliminary Final INR for Butchertown was prepared and presented to the 
KHPAT members for review and discussion at the scheduled KHPAT meeting of July 21, 2005.  
On August 5, 2005, the BSMT approved the INR and it became final on that day.  Additionally, 
coordination meetings were held with Butchertown and Tasman Industries on November 1, 2005 
to provide an update of the status of the HPP.  Members were given an opportunity to ask 
questions about the status and timeline for future meetings and development of the document.   
 
Stipulation III.K.2 details the development of the Witherspoon Extension as part of the HPP.  
Recommendations on the Extension were included as an element of the INR for Butchertown.  In 
addition, preliminary recommendations were included in the PL& G plans prepared by SDC 1 
and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.K.3 details the development of embankments or other designs that support 
aesthetically pleasing noise abatement measures, lighting and landscaping as part of the HPP.  
Recommendations on these elements were included as an element of the INR for Butchertown.  
In addition, preliminary recommendations were included in the PL& G plans prepared by SDC 1 
and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.K.11 provides for a study of Mellwood Avenue – Story Avenue to evaluate the 
elimination of this proposed connector and restoration of two-way traffic flow on Mellwood 
Avenue and Story Avenue.  Recommendations on this connector were included as an element of 
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the INR for Butchertown.  In addition, preliminary recommendations were included in the PL& 
G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005.  Following this 
meeting, personnel from CTS-GEC and SDC 1 met with neighborhood representatives of Clifton 
on November 14, 2005 to discuss the conceptual interchange design. At the December 8, 2005 
KHPAT meeting, the motion was carried asking the Project team to complete further 
investigations on the Study. 
 
Stipulation III.K.12 details the development of the streetscape improvements within the historic 
district as part of the HPP.  Recommendations on streetscape improvements were included as an 
element of the INR for Butchertown. In addition, preliminary recommendations were included in 
the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.K.14 details the development of roadway lighting within the viewshed of the 
historic district as part of the HPP.  Recommendations on roadway lighting were included as an 
element of the INR for Butchertown. In addition, preliminary recommendations were included in 
the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.L.1 provides for the preparation of an HPP for the Phoenix Hill Historic District.  
As indicated, the preliminary Final INR for Phoenix Hill was prepared and presented to the 
KHPAT members for review and discussion at the scheduled KHPAT meeting of July 21, 2005.  
On August 5, 2005, the BSMT approved the INR and it became final on that day.  Additionally, 
a coordination meeting was held with Phoenix Hill on November 9, 2005 to provide an update of 
the status of the HPP.  Members were given an opportunity to ask questions about the status and 
timeline for future meetings and development of the document.     
 
Stipulation III.L.2 details the development of roadway lighting.  Recommendations on roadway 
lighting were included as an element of the INR for Phoenix Hill. In addition, preliminary 
recommendations were included in the PL& G plans prepared by SDC 1 and presented to the 
KHPAT on October 25, 2005. 
 
Stipulation III.L.7 details the development of placement of interpretative signage within the 
historic district as part of the HPP.  Recommendations on interpretative signage were included as 
an element of the INR for Phoenix Hill. In addition, preliminary recommendations were included 
in the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.L.8 details the development of the streetscape improvements at specific locations 
within the historic district as part of the HPP.  Recommendations on streetscape improvements at 
the specific locations defined in the MOA were included as an element of the INR for Phoenix 
Hill. In addition, preliminary recommendations were included in the PL& G plans prepared by 
SDC 1 and presented to the KHPAT on October 25, 2005. 
 
Stipulation III.M.1 provides for the preparation of an HPP for the CE RR/RRC.   A multi-day 
planning charrette was held on November 2 – 5, 2005.  The purpose of the charrette was to 
directly involve the property owners/stakeholders identified in the MOA for the CE RR/RRC in 
an interactive process to help produce the INR/HPP.   To engage the attendees, a multi-
disciplinary group of professional planners, historic preservationists, anthropologists, engineers 
and landscape architects from CTS-GEC and SDC 4 were assembled on these dates.  
Stakeholders were invited to work with these specialists to help develop recommendations to be 
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used in developing the HPP for the CE RR/RRC.  Interviews and studio work sessions included 
current and historic maps, photographs, drawings and exhibits to encourage a hands-on approach 
to understanding stakeholder’s areas of concern and recommendations.  To conclude this 
process, a public meeting and charrette summary will be scheduled in January 2006.  The 
KHPAT was given a summary of this process at the December 8, 2005 meeting. 
 
Stipulation III.N.1 provides that the Project across this property would be contained within a 
tunnel to minimize adverse effects.  SDC 4 submitted the Exploratory Tunnel Objectives 
Memorandum on November 10, 2005.  The geotechnical drilling on Drumanard started on 
December 1, 2005; Phase II and III geotechnical borings are ongoing.  A draft schedule for the 
preliminary geotechnical reports was prepared and submitted to CTS-GEC on December 19, 
2005.  As part of the exploratory tunnel, the KY 841 exit ramp at US 42 would be relocated to a 
new location adjacent to the entrance ramp.  US 42 would be widened to allow for dual left turns 
onto KY 841, and the intersection would be signalized.  
 
Stipulation III.N.2 provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.    SDC 4 
will develop plans for the Drumanard property that show the needed permanent and 
preservation/conservation easements as required. 
 
Stipulation III.P.1 provides for the preparation of a Treatment Plan for Rosewell to minimize 
damage to the historic property.  On October 25, 2005, SDC 4 was approved by the BSMT to 
prepare the Treatment Plan for Rosewell; this selection was subsequently presented to the 
KHPAT at the meeting of December 8, 2005.  SDC 4 prepared and submitted a scope of work 
for the Rosewell Property Management and Treatment Plan to CTS-GEC on December 23, 2005.  
This scope of work would be presented and discussed at a future KHPAT meeting.  
 
Stipulation III.P.2 provides that the KYTC will make a reasonable effort to acquire the 
Rosewell property.    On November 30, 2005, the KYTC acquired the property.  The present 
owners are to vacate the property by March 31, 2006 after which KYTC will assume 
maintenance responsibilities. 
 

STIPULATION IV:  Archaeological Resources 
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the Environmental Impact Statement (EIS) phase.      
 
Human Remains:  Due to the potential for encountering human remains, a coordination meeting 
was held with KYTC, CTS-GEC and the Deputy Coroner of the city of Louisville on August 5, 
2005.  The purpose of the meeting was to let them know that we might encounter remains during 
work on the project and to get their input on a policy on how to treat human skeletal remains, if 
they were found as part of any of the archaeological investigations.  Ms. Wayna Roach, Project 
Archaeologist for KYTC, prepared a draft policy on August 10, 2005.  It was envisioned that one 
policy could be prepared to accommodate both the Indiana and Kentucky Project areas.  
Comments were received from the KY SHPO on August 15, 2005.   INDOT returned comments 
on September 22, 2005, and the IN-SHPO returned comments on November 18, 2005.  As a 
result of the comments received from the IN-SHPO and coordination with the FHWA in early 
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December 2005, it was determined by the Project Team that the IN-SHPO would address any 
discoveries of human remains on a case-by-case basis, in accordance with Indiana laws and 
regulations, and without the adoption of a formal policy.  
 
Native American Consultation (NAC): On August 26, 2005, a coordination meeting was held 
with the FHWA, KYTC, and CTS-GEC to discuss Native American consultation in regard to the 
remainder of the archaeological explorations to be conducted for the project.  It was decided at 
that meeting that NAC for the archaeology would be handled by KYTC in the same manner that 
NAC is currently being conducted for federally funded projects in the state.  NAC coordination 
for the archaeology in Indiana has not yet been defined.  On behalf of the FHWA, Ms. 
Roach sent the draft Human Remains Policy and the draft NAC process (to be utilized in the case 
of human remains are encountered in Kentucky) to the Native American tribes, which were 
identified during the EIS process, for review on November 8, 2005; 12 tribes were contacted.  To 
date, six of the tribes have responded; two concurred with the policy as drafted, and four 
provided comments.    A response and revised Human Remains Policy is being prepared.  
 
Archaeological GIS:  The proposal to develop an Archaeological GIS for the Kentucky sections 
of the Project is complete.  A formal presentation by AMEC and KYTC will be made to the 
BSMT in January 2006.  Approval of the scope of work is pending.  Once initiated, property 
within the project area would be coded as High, Medium, or Low to indicate the probability of 
locating archaeological deposits based on historical research.  Further investigations would be 
undertaken for areas denoted as High; Medium areas would be monitored during construction; 
Low areas would be submitted to the SHPO for clearance without additional archaeological 
investigations. 
 
Section 1 Archaeological Exploration: Phase I archaeological investigations for the accelerated 
portion of I-65 near Jewish Hospital in Downtown Louisville were completed on November 30, 
2005.  The archaeological consultants monitored geotechnical borings and also performed a 
series of bucket augers and backhoe trenches to determine whether intact archaeological deposits 
were present.  Intact features found during these investigations included a brick street, a brick 
building foundation, and a filled-in privy (outhouse).  A management summary is under 
development, which will be taken to the KY-SHPO for review and concurrence, following its 
completion in early 2006.  Additional investigations would likely be required to fully evaluate 
those deposits and features. 
 
Section 4 Archaeological Exploration: Those properties not subjected to archaeological testing 
during the previous High Probability survey (Reynolds et. al. 2001) were investigated between 
December 12, 2005 and January 6, 2006.  The work consisted of shovel probes in those those 
areas that hadn't been tested before along with backhoe trenching along Transylvania Beach and 
in that portion of the project crossing the Louisville Water Company (LWC) property.  In order 
to obtain access for the backhoe surveys, coordination meetings were held with four property 
owners on Transylvania Beach and also with Kay Ball of the LWC.  A management 
summary has not yet been submitted; however, preliminary results documented two sites, one 
prehistoric and the other historic.  The prehistoric site appears to be a south and 
eastward extension of the previously recorded Middle Woodland site (15 Jf 678). This portion of 
the site will likely be included in the recommended Phase II work following KY-SHPO review 
and concurrence.  The historic site was noted, but not recorded, during the initial Phase I 
investigations due to access issues.   The investigators have evidence indicating that African-
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American families historically occupied the site.  Oral tradition associated with the site also 
mentions a family cemetery, but the location is currently unknown.   A management summary of 
the work described above would be prepared, followed by a complete report that will be 
submitted to the KY-SHPO for review and concurrence.  Phase II work would likely be required 
at these aforementioned sites. 
 
Section 3 Archaeological Exploration:  In Indiana, the geophysical investigation of the western 
boundary of the potential cemetery in Colston Park occurred on September 6 – 7, 2005.   The 
report findings recommended the mechanical excavation of two trenches due to the presence of 
several anomalies On October 19 – 20, 2005, two trenches were opened and no evidence of 
graves or grave shafts was found.  As such, the IN-SHPO recommended that a third trench be 
excavated, if nothing was found in the initial trenches.  A third trench was opened and no 
evidence of graves or grave shafts was found and the fieldwork was concluded.  The consulting 
archaeologist has advised that no further archaeological investigations be conducted and that a 
Cemetery Development Plan need not be prepared.  The report detailing these three phases of 
archaeological work at the park is under preparation for submittal to CTS-GEC and the IN-
SHPO.  The findings of these investigations at Colston Park were presented to the IHPAT at the 
meeting of December 7, 2005.   
 
CTS-GEC drafted a work plan for the Phase Ia archaeological survey of downtown 
Jeffersonville. Additionally, CTS-GEC is in the process of developing a work plan for Phase Ia 
reconnaissance level investigations in the Fort Street area of the Indiana Downtown approach.  
Archaeological investigations would also be undertaken of the existing grounds of the five 
structures to be relocated from the Old Jeffersonville Historic District and the proposed grounds 
prior to the moving of these structures onto them, as stipulated in the MOA.    
 
Section 6 Archaeological Exploration: CTS-GEC received landowner permission for the Phase 
II investigation of Site 12CL516 in October 2005 pending the harvesting of the crop on the site.  
On December 5, 2005, the site was mechanically stripped to the plow zone.  No evidence of 
archaeological deposits was found.  No further archaeological investigations were warranted.  
The report detailing these three phases of archaeological work at the park is under preparation 
for submittal to CTS-GEC and the IN SHPO.   
   
CTS-GEC is in the process of obtaining landowner permission to access Sites 12C1525 and 
12C1527.  At the request of the attorney representing the property owner of Sites 12C1525 and 
12C1527, a letter was written on October 27, 2005 requesting access to their property to 
complete the required surveys.  No response was received.   Therefore, the INDOT Legal 
Division was consulted for assistance on December 12, 2005.  Access to the sites is pending. 
 

STIPULATION V:  Unanticipated Discoveries 
 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner.  
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STIPULATION VI:  Additional Historic Properties and Effects 
 
Work on the development of plan details was not initiated during the Reporting Period; therefore 
no sites for staging, wetland mitigation, borrow or waste, dredge disposal, or other construction 
activities were identified during the Reporting Period.  
 

STIPULATION VII:  Excess Right of Way 
 
Work on development of plan details and identification of the right of way required for 
construction and operation of the Project was not completed during the Reporting Period; 
therefore no excess right of way was identified during the Reporting Period. 
 

STIPULATION VIII:  Performance Standards 
 
Individuals are being selected for work required in implementing this MOA who meet the 
Secretary of the Interior’s Professional Qualification Standards.  Work will be completed in 
accordance with appropriate federal and state standards and guidelines. 
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number 5 for the Reporting Period of July 1, 2005 through December 31, 2005 
is provided in accordance with Stipulation IX.  Prior to this Progress Report, the following 
Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 

 
STIPULATION X:  Project Modification 

 
No actions occurred during the Reporting Period causing the need for a modification of the 
MOA. 
 

STIPULATION XI:  Amendment 
 
No signatory to the MOA requested an amendment during the Reporting Period. 
 

STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out. 
 

STIPULATION XIII:  Dispute Resolution 
 
No written objection from any of the signatories or concurring parties to this MOA was filed 
during the Reporting Period. 
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STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
 
PART III – PROJECT MILESTONES 
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures was identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 
 

During the Reporting Period, CTS-GEC continued work on the overall Project Management 
Plan, including a schedule for the likely activities to be included in the Project.  This schedule 
will be developed in more detail once all six of the SDCs are under contract and information will 
be provided to the HPATs and also disseminated to a much broader audience.    
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Shawnee Tribe  
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 



Commit. 
Fulfilled? Item

GEC 
Taskmaster

Subconsultant 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

X A.1 CTS NR NR Convene IHPAT and KHPAT December 31, 2003 (to 
convene initial HPATs)

IHPAT - December 16, 2003 
KHPAT - December 17, 2003

Two IHATs and four KHPATs were 
convened during the Reporting 
Period.

X A.9.a CTS R NR Convene HPATs prior to 
development of scopes of work 
for the HPPs

None Established Presentation to HPATs 1) Draft HPP scopes of work 
presented at the 5/19/04 IHPAT 
and 5/20/04 KHPAT.                                                                                                         
2) Final HPP scopes of work 
presented at the 7/14/04 IHPAT 
and 7/15/04 KHPAT.

A.9.b NR NR NR Convene HPATs prior to 
selection of contractors for 
preaparation of HPPs and 
Treatment Plans

None Established 1) CTS-GEC was selected as the 
contractor to prepare the HPPs at 
the 7/14/04 IHPAT and 7/15/04 
KHPAT.                                                                                                
2) At the 12/8/05 KHPAT HWL was 
selected to prepare the Treatment 
Plan for Rosewell.

X A.9.c CTS NR All Convene HPATs prior to 
development of scopes of work 
for the section design 
consultants

None Established Presentation to HPATs 1) KTA (SDC 1) and HWL (SDC 4) 
presented a scope overview at 
9/14/04 KHPAT.                                                                                                 
2) BFS (SDC 3) and IAP (SDC 6) 
presented a scope overview at 
10/27/04 IHPAT.                                                                                         
3) MB (SDC 2) and PB (SDC 5) 
provided a joint scope overview at 
the 7/20/05 IHPAT and the 7/21/05 
KHPAT.                                                                                                                                              

B CTS NR NR Bi-State Historic Consultation 
Team advises the Bi-State 
Management Team as to 
appropriate design and 
construction approaches; Bi-
State Historic Consultation 
Team convene to consider 
recommendations provided by 
the Advisory Teams and 
prepare recommendations for 
the Bi-State Management 
Team; Bi-State Historic 
Consultation Team gives full 
consideration to 
recommendations of Advisory 
Teams 

Project-Wide Ongoing

C CTS NR NR Bi-State Management Team 
ensures choice of professional 
consultant; preparation of 
progress reports; Bi-State 
Management Team gives full 
consideration to 
recommendations of Bi-State 
Historic Consultation Team

None Established Ongoing

D CTS NR NR Procure services of two 
ombudsmen (one for Indiana 
and one for Kentucky

None Established To be retained for the 
duration of the project.

1) KY Ombudsman - Mr. Lee 
Walker was selected and began 
work on 11/1/04.                                                                                   
2) IN Obudsman - List of potential 
candidates at the Executive Office 
of INDOT for selection.

KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q - QK4 L - HW Lochner
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
SDCs 2 & 5 MB - Michael Baker PB - Parson Brinkerhoff

NR - Not Required 

STIPULATION NO. 1

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS R, GP All Project goal is to avoid adverse 
effects

Ongoing

B CTS R, GP All Informational meetings 
convened by respective STAs 
for public views

None established Refer to pg. 7 of Progress Report 
for meetings of the AAT, RAC and 
Open Houses.

C CTS R, GP All Context sensitive solutions 
considered

None established

D CTS R, GP All Roadway lighting designed and 
constructed to minimize 
dispersion of light beyond 
highway right-of-way and 
include state-of-the-art 
techniques and systems

None established

E CTS R, GP All Project design shall minimize 
adverse noise effects

None established 1) KTA developed Draft Noise 
Report to evaluate potential noise 
wall locations.                                                                                                      
2) HWL completed Draft Noise 
Report, which is under review and 
revision.

F CTS R, GP NR HPPs prepared for historic 
properties and districts

Prior to Preliminary 
Field Check Plans

HPP 1)  Butchertown and Phoenix Hill 
INR was approved by the BSMT on 
8/5/05.                                                                                                                                 
2) Development of the  HPPs for 
Butchertown and Phoenix Hill 
continued during the Reporting 
Period.                                                                            
3) Development of the INR and 
HPP for Country Estates/River 
Road Corridor continued during the 
Reporting Period.

F-1 CTS R, GP Follow provisions for HPPs None established

F-2 CTS R, GP NR Develop HPPs for the identified 
seven historic properties

Prior to Preliminary 
Field Check Plans

HPP See "Remarks/Current Status" 
under Item F, above.

G CTS R, GP NR Update historic preservation 
documents 

Within five years 
following ROD

Revised Clark County Iterim 
Report and Jefferson County 
Inventory

The scope of work for each survey 
is under discussion for resolution 
by the INDOT, KYTC, IN SHPO and 
KHC (KY SHPO).

H CTS R, GP BFS, IAP, 
KTA & HWL

Acquisition of preservation 
easements

None established

I INDOT NR BFS & IAP Preparation of NRHP 
documentation and nomination 
of properties

Within first three 
years following the 
ROD

The Indiana SDCs are to begin 
preparation of the NRHP 
nomination forms upon issuance of 
a contract.

J CTS R, GP All Obtain right-of-way title holder 
approval for streetscape 
improvements

Prior to use

K CTS R, GP All Obtain right-of-way title holder 
approval for interpretive 
signage placement; coordinate 
interpretive signage

Prior to use

L-1 CTS R, GP All Ensure construction 
blasting/vibration plans and 
bridge pier construction plans 
are developed

Prior to construction

L-3 CTS R, GP NR Determine if damage has 
occurred

After blasting occurs

L-4 CTS R, GP NR Coordinate damage repair Prior to entry 

L-5 CTS R, GP All Obtain consent for entry of 
privately owned property to 
access monitoring equipment 
or damage repair 

Prior to entry 

M CTS R, GP All Develop timing of construction 
activites provisions

None established

N CTS R, GP All No-work Zone established on 
construction plans 

None established

O CTS NR NR Smart Growth Conference September 2006 Seven Organizational Committee 
meetings were convened during 
the Reporting Period (refer to pgs. 
9-10 of Progress Report).  The 
Smart Growth Conference is 
scheduled for 9/18/06 - 9/20/06.

P-2 CTS R, A, GP NR Draft Popular Report None Established
CTS R, A, GP NR Final Popular Report None Established

P-3 CTS R, GP NR Trolley Barn Exhibit None Established Draft exhibit displayed at the 
National Trust for Historic 
Preservation Annual Conference 
held in September/October 2004.  
Final exhibit to be placed in Trolley 
Barn upon its rehabilitation.

KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q - QK4 L - HW Lochner
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
SDCs 2 & 5 MB - Michael Baker PB - Parson Brinkerhoff

NR - Not Required 

STIPULATION NO. 2
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R BFS Streetscape improvements
2 CTS/INDOT NR NR Acquire Train Depot Building; 

rehabilitate the property; place a 
preservation easement on the 
property and then sell is to a 
preservation organization or 
donate to a local government.

INDOT is in possession of the Train 
Depot. 

3 CTS R BFS Implement alternative mitigation 
measures if unable to acquire 
the property.

4 CTS  NR  BFS Document and seek NRHP 
nomination.

September 2006 Within first three years following the 
ROD

5 CTS R BFS Develop and place interpretative 
signage.

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS NR BFS Document and seek NRHP 
nomination

September 2006 Within first three years following the 
ROD

2 CTS R BFS Develop and place interpretative 
signage

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS NR BFS Document and seek NRHP 
nomination

September 2006 Within first three years following the 
ROD

2 CTS R BFS Develop and place interpretative 
signage

3 CTS R BFS Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R BFS Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

2 CTS NR BFS If displacement cannot be 
avoided, develop and implement 
a Treatment Plan

3 CTS NR BFS Relocate pylons in a way to 
ensure protection of the NRHP 
designation

A - TRAIN DEPOT

STIPULATION NO. 3

B - COLGATE - PALMOLIVE HISTORIC DISTRICT

C - OHIO FALLS CAR AND LOCOMOTIVE COMPANY HISTORIC DISTRICT

D - GEORGE ROGERS CLARK MEMORIAL BRIDGE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R NR Develop a HPP Prior to Preliminary Field Check 
Plans

HPP Scope of Work developed

2 CTS R NR Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan

3 CTS R BFS Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project

4 CTS R BFS Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge

5 CTS R BFS Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles

6 CTS R BFS Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches

7 CTS R BFS Relocate five contributing 
structures that would otherwise 
be demolished on vacant lots 
within HD; purchase vacant lots 
within the HD and put structures 
on the lots and then sell them; 
place a preservation easement 
on the relocated structures; the 
purchaser of the structures 
need to occupy them for 5 years 
and maintain the property in 
accordance with the 
preservation standards 
acceptable to the IN-SHPO

During the Acquisition Phase

8 CTS R NR Prepare and implement a 
marketing plan to market above 
mentioned building's for 
relocation by others, if unable to 
obtain them; plan shall include 
information on the properties; 
implement plan for a minimum 
of 6 months; INDOT shall 
review all offers with the 
INSHPO prior to acceptance

9 CTS R NR If no acceptable offer, donate 
property to a local government

10 CTS R BFS Design and construct roadway 
lighting in the viewshed of HD

11 CTS R BFS Implement noise abatement 
measures

12 CTS R BFS Timing of construction activities 
shall be scheduled to limit 
construction activities which 
may result in additional impacts 
to the HD

13 CTS R BFS Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

E - OLD JEFFERSONVILLE HISTORIC DISTRICT
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R IAP Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R IAP Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

2 CTS R IAP Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement with 
landscaping within the public 
ROW

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R NR Develop a HPP to include a 
Context Study focusing on the 
lime industry; develop and 
publish a pamphlet for public 
distribution presenting the 
results of the lime industry study

Prior to Preliminary Field Check 
Plans

HPP Scope of Work developed

2 CTS R NR Prepare a condition report of 
the resources which includes 
photographs

Prior to initiating construction 
activities within 1,000 feet of the 
lime kilns

3 CTS R IAP Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

4 CTS R IAP Delineate a "no-work zone" 
around the three lime kilns 
which is to extend 100 feet from 
the kilns

5 CTS R NR Repair any damage caused by 
the Project to the lime kilns

6 CTS R NR Acquire Lime Kiln IE-HC-48004; 
place a preservation easement 
on the property and sell it to a 
preservation organization or 
donate it to a local government

7 CTS R IAP Develop and design an 
interpretive marker along Utica 
Pike

8 CTS NR  IAP Document and seek NRHP 
nomination

September 2006 Within first three years following the 
ROD

F - INAAP IGLOO STORAGE HISTORIC DISTRICT

G - LENTZ CEMETERY

H - LIME KILNS WITHIN THE UTICA LIME INDUSTRY MULTIPLE PROPERTY LISTING
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R NR Develop thematic context study 
for agriculture in Clark County, 
Indiana and surrounding 
counties

HPP Scope of Work developed

2 CTS/INDOT NR NR Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

3 CTS R IAP Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

4 CTS NR IAP Document and seek NRHP 
nomination of the remaining 
farmstead

September 2006 Within first three years following the 
ROD

5 CTS R IAP Delineate a "no-work zone" 
around remaining Swartz 
farmstead

6 CTS R IAP Place a preservation easement 
on property and sell to a historic 
preservation organization or 
donate to a local government or 
it can be sold to anyone who 
would accept the preservation 
easement

7 CTS NR IAP Prepare archival documentation 
for Central Passage House

Prior to the Central Passage 
House demolition

8 CTS R IAP Develop and implement a 
landscaping plan

9 CTS R IAP Accept by donation and 
preserve the portion of the 
James Smith Farm that was 
determined eligible for the 
NRHP; develop and implement 
a plan to stabilize the property; 
place a preservation easement 
on property and sell to a historic 
preservation organization or 
donate to a local government; 
prior to sale or donation, fund 
exterior rehabilitation of the 
structure; develop HPP; 
document and see NRHP 
nomination and listing.

Coordination was undertaken with 
the property owner regarding the 
donation of the property on 
10/17/05, after which additional 
information was supplied on 
11/4/05 to aid in the decision.                                                                                                                                                                                                     

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

I - SWARTZ FARM RURAL HISTORIC DISTRICT

J - TROLLEY BARN
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region

Prior to Preliminary Field Check 
Plans

1) INR approved on 8/5/05.                                                              
2) Work continued during the 
Reporting Period on the 
development of the HPP.                                                                                                                                                      

2 CTS R, GP Q Develop the Witherspoon 
Extension as the principal east-
west route through the HD and 
implement measures that 
encourage north-south traffic 
through the HD to use Clay 
Street and Frankfort Avenue

Recommendations on the extension 
were included as an element of the 
Immediate Needs Report and the 
PL & G plans prepared by SDC 1.

3 CTS R, GP Q Design and construct roadway 
sections along north side of 
Butchertown HD using 
embankments or other designs 
that support aesthetically 
pleasing noise abatement 
measures, lighting and 
landscaping that maintain the 
context of the HD

Recommendations on these 
elements were included as part of 
the Immediate Needs Report and 
the PL & G plans prepared by SDC 
1.

4 CTS R, GP Q Edison House - Provide funding 
for rehabilitation of the exterior 
of the Edison House and 
conduct a noise study to 
determine whether interior noise 
abatement measures are 
justified 

During development of detailed 
plans

5 CTS R, GP Q Wesley House - Provide funding 
for rehabilitation of the exterior 
of the Wesley House and 
conduct a noise study to 
determine whether interior noise 
abatement measures are 
justified 

During development of detailed 
plans

6 CTS R, GP Q St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School

During development of detailed 
plans

7 CTS R, GP Q Franklin Street Baptist Church - 
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified 

During development of detailed 
plans

8 CTS R, GP Q Marcus Lindsay Methodist 
Church - Conduct a noise study 
for Marcus Lindsay Methodist 
Church to determine whether 
interior noise abatement 
measures are justified 

During development of detailed 
plans

Church is presently for sale

9 CTS R, GP Q Grace Immanuel united Church 
of Christ - Conduct a noise 
study for Grace Immanuel 
United Church of Christ to 
determine whether interior noise 
abatement measures are 
justified 

During development of detailed 
plans

10 CTS R, GP Q Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once the 
documentation has been 
accepted

11 CTS R, GP Q Mellwood Avenue/Story Avenue 
Connection - Conduct a study 
of the Connector in order to 
evaluate the elimination of this 
proposed connector and 
restoration of two-way traffic 
flow on these two roads

During development of detailed 
plans

Recommendations on this element 
was included as part of the 
Immediate Needs Report.  
Additionally, preliminary 
recommendations were included in 
the PL & G plans prepared by SDC 
1.

12 CTS R, GP Q Design and construct 
streetscape improvements 
within the entire HD

Recommendations on streetscape 
improvements were included as an 
element of the Immediate Needs 
Report and the PL & G plans 
prepared by SDC 1.

13 CTS R, GP Q Design and construct traffic 
calming measures on existing 
streets in HD

14 CTS R, GP Q Design and construct roadway 
lighting within the viewshed of 
the HD

Recommendations on the extension 
were included as an element of the 
Immediate Needs Report and the 
PL & G plans prepared by SDC 1.

15 CTS R, GP Q Implement noise abatement 
measures where the Project is 
expected to adversely effect the 
HD

16 CTS R, GP Q Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

K - BUTCHERTOWN HISTORIC DISTRICT
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region

Prior to Preliminary Field Check 
Plans

1) INR approved on 8/5/05.                                                              
2) Work continued during the 
Reporting Period on the 
development of the HPP.                                                                                                                                                            

2 CTS R, GP Q Design and construct roadway 
lighting

Recommendations on roadway 
lighting were included as an 
element of the Immediate Needs 
Report and the PL & G plans 
prepared by SDC 1.

3 CTS R, GP Q Work with the owner to relocate 
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood

4 CTS R, GP Q Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

5 CTS R, GP Q St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified

During development of detailed 
plans

6 CTS R, GP Q Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior noise 
abatement measures are 
justified for the Church, Day 
Care Center and School

During development of detailed 
plans

7 CTS R, GP Q Place interpretive signage within 
the HD

Recommendations on interpretive 
signage were included as an 
element of the Immediate Needs 
Report and the PL & G plans 
prepared by SDC 1.

8 CTS R, GP Q Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to Clay 
Street and in the area under the 
I-65 Bridge

Recommendations on streetscape 
improvements at specific locations 
were included as an element of the 
Immediate Needs Report and the 
PL & G plans prepared by SDC 1.

9 CTS R, GP Q Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: Country Estates of 
River Road HD (including 
individually listed NRHP 
properties within the HD), 
James T. Taylor/James W. 
Chandler House, Merriwether 
House, Upper River Road 
Bridge over Harrods Creek, 
Harrods Creek Village HD, 
Schildnecht House, Determan 
House, Allison-Barrickman 
House, St. Francis in the Fields 
Church, Belleview and Rosewell

Prior to Preliminary Field Check 
Plans

1) Work on development of the INR 
continued during the Reporting 
Period.                                                                               
2) A multi-day planning charrette 
was held on 11/2/05 - 11/5/05 to 
assist in development of the 
INR/HPP. 

2 CTS R, GP L Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements 
to the HD

3 CTS R, GP L Design and construct roadway 
lighting within the viewshed of 
the HD

4 CTS R, GP L Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties

5 CTS R, GP L Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

6 CTS R, GP L Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties

L - PHOENIX HILL HISTORIC DISTRICT

M - COUNTRY ESTATES HISTORIC DISTRICT/RIVER ROAD CORRIDOR
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L
2 CTS R, GP L Acquire or establish a historic 

preservation easement for the 
entire Drumanard historic 
property

3 CTS R, GP L Acquire property and place a 
historic preservation easement 
on property and transfer 
ownership to KYTC, who will 
sell the property to a 
preservation organization or 
other acceptable party or 
donate to a local government

4 CTS R, GP L >Develop and implement a 
blasting/vibration plan                            
>Monitor the historic buildings 
to preclude impacts due to 
blasting

>Complete prior to initiation of 
construction                             
>During construction activities

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 42, 
KY 841, the Allison-Barrickman 
property and Wolf Pen Branch 
Road

2 CTS R, GP L Implement noise abatement 
measures

3 CTS R, GP L Define a "no-work zone" within 
the NRHP boundary of the 
property.

4 CTS R, GP L Develop and implement a 
blasting/vibration plan.

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L Develop and implement a 
Treatment Plan to minimize 
damage to the property.

X 2 KYTC NR NR Acquire the property November 30, 2005 KYTC acquired the property on 
11/30/05.  KYTC to take possession 
on 4/1/06.

3 CTS R, GP L Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other acceptable 
party or donate to a local 
government.

Immediately following acquisition

4 CTS R, GP L Design and construct roadway 
lighting.

5 CTS R, GP L Implement noise mitigation.
6 CTS R, GP L Develop and implement a 

blasting/vibration plan.
Complete prior to initiation of 
construction

7 CTS R, GP L Define a "no-work zone" within 
the NRHP boundary of the 
property.

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L Design Ohio River Bridge and 
embankment adjacent to the 
property taking into account the 
cultural landscape associated 
with this property.

2 CTS R, GP L Design and construct roadway 
lighting within the viewshed of 
Belleview.

3 CTS R, GP L Implement noise mitigation 
measures.

4 CTS R, GP L Develop and implement a 
blasting/vibration plan.

Complete prior to initiation of 
construction

5 CTS R, GP L Define a "no-work zone" within 
the NRHP boundary of the 
property.

KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q - QK4 L - HW Lochner
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
SDCs 2 & 5 MB - Michael Baker PB - Parson Brinkerhoff

NR - Not Required 

P - ROSEWELL

Q - BELLEVIEW

N - DRUMANARD

O - ALLISON-BARRICKMAN HOUSE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS/KYTC A NR FHWA to complete 
identification and evaluation of 
archeological resources

Before construction in 
the APE or selecting 
sites for ancillary 
activities

(Refer to Page 27 of the MOA)                                  
1) Colston Park geophysical survey 
completed on 9/6/05 - 9/7/05.                                          
2) Colston Park excavation of three 
trenches occurred on 10/19/05 - 
10/20/05.  Results did not reveal 
grave shaft locations. Report is 
pending completion.                                                                                   
3) Phase II investigations underway 
at sites in Section 6 .                                                                        
4) Work plan for Phase I 
investigations in the Fort Street area 
(Section 3) under development.                                                                                  
5) Archaeological investigations 
completed in the vicinity of Jewish 
Hospital (Section 1).                                                                               
6) Phase Ia and II investigations 
underway in the Transylvania 
Beach area (Section 4).     

B CTS/KYTC A NR FHWA will examine all 
locations where ground-
disturbing activities are 
proposed

None established (Refer to Page 28 and 29 of the 
MOA)

C CTS/KYTC A NR FHWA shall evaluate NRHP 
elgibilty for identified 
archaeological sites

None established (Refer to Page 29 of the MOA)

D CTS/KYTC A NR FHWA shall assess effects of 
Project on eligible 
archaeological resources

None established (Refer to Page 30 of the MOA)

E CTS/KYTC A NR FHWA development and 
implementation of treatment 
plans

Completed before 
construction on sites 
needing treatment

(Refer to Page 30 and 31 of the 
MOA)

F CTS/KYTC A NR FHWA shall ensure 
archaeological work is 
conducted by qualified 
person(s)

None established (Refer to Page 33 of the MOA)

G CTS/KYTC A NR FHWA shall prepare copies of 
final reports for SHPO's, STA's 
Indian Tribes, public libraries 
and educational institutions

When appropriate (Refer to Page 33 and 34 of the 
MOA)

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR KYTC or INDOT to ensure 
work stops when unanticipated 
discovery is made.

None established Work shall cease until a treatment 
plan can be developed and 
implemented.

B CTS NR NR FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

None established

C CTS NR NR FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties and provide 
written details of discovery.

None established Notify within 48 hours of discovery

D CTS NR NR INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty, 
effects and possible treatment 
measures.

None established On-Site evaluation to occur within 
48 hours (or earliest available 
opportunity) of discovery

E CTS NR NR Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

None established Review to occur within seven days 
of receipt of proposed plan.

F CTS NR NR Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

None established

G CTS NR NR Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

None established

STIPULATION NO. 4 ARCHAEOLOGICAL RESOURCES*

STIPULATION NO. 5 - UNANTICIPATED DISCOVERIES

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in 
Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.
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Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR INDOT or KYTC shall consult 
with FHWA, SHPOs, Indiana 
Tribes and other parties to 
determine if other properties 
are historic in addition to those 
already identified.

Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

B CTS NR NR Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
mitigate effects.

None established

C CTS NR NR Resolve disputes in 
accordance with Stipulation 
XIII.

None established

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub  Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

N/A CTS NR NR If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

Throughout Project 
duration

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR The FHWA shall ensure all 
cultural resources work carried 
out will be under direct 
supervision of individuals that 
meet the Secretary of the 
Interior's Professional 
Qualification Standards.

(Refer to Page 35 of MOA)

B CTS NR NR Historic preservation work shall 
be guided by most recent 
Federal and state guidelines.

(Refer to Page 35 and 36 of MOA)

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

Every six (6) months until 
all phases of the project 
are complete

Report No. 1  - 7/21/04                                                                                                                                                                             
Report No. 2 - 9/20/04                                                                                                    
Report No. 3 - 4/22/05                                                                  
Report No. 4 - 10/10/05

Commit. 
Fulfilled? Item

GEC 
Taskmaster Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

N/A CTS NR NR If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended.

Throughout the duration 
of the Project

KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q - QK4 L - HW Lochner
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
SDCs 2 & 5 MB - Michael Baker PB - Parson Brinkerhoff

NR - Not Required 

STIPULATION NO. 9 - PROGRESS REPORTS

STIPULATION NO. 10 - PROJECT MODIFICATION

STIPULATION NO. 6 - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

STIPULATION NO. 7 - EXCESS RIGHT OF WAY

STIPULATION NO. 8 - PERFORMANCE STANDARDS

Page 29 February 13, 2006




